

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-07 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Divisha Manak Bohra	3 (27.3%)	+1,567	-666	901	2 days
Dev-learner-17	8 (72.7%)	+695	-214	481	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Divisha Manak Bohra - 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	23e2970	docs: simplify Divisha's section with plain-English guides, preserve Form-2 sprint tables, and remove confusing flowcharts	____ / 10
2026-10-08	e16670b	refactor: clean production code, enhance image service standalone runner, and polish system README	
2026-10-02	64483d2	feat(sprint2): implement Week 3 high-throughput batch-processing logic, tensor collation, and /api/detect/image/batch endpoints	

Student: Dev-learner-17 - 8 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-06	20558f7	style(dev-sprint2): fix ruff unused import error	____ / 10
2026-10-06	218bbf5	style(dev-sprint2): format files with Black to fix CI failure	
2026-10-06	8c322a6	docs(dev-sprint2): finalize week 1 audit after PR merge	
2026-10-06	c33d349	docs(dev-sprint2): correct week 1 formatting in report	
2026-10-06	f516c52	docs(dev-sprint2): update individual report for week 1	
2026-10-06	2a27c42	feat(dev-sprint2): fix audio worker bugs and add API endpoint for week 1	
2026-09-24	c60eee0	chore: fix Ruff lint errors	
2026-09-24	fa33eb8	chore(audio): format newly added audio service files with Black	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____