

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-07 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-24) | Generated On: October 01, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Aryansh Agarwal	5 (62.5%)	+329	-11	318	1 days
Dev-learner-17	1 (12.5%)	+293	-194	99	1 days
Divisha Manak Bohra	2 (25.0%)	+1,161	-43	1,118	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Aryansh Agarwal - 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	f5e4a05	fix(gateway,text-service): remove duplicate router mounts	____ / 10
2026-10-01	42dba0d	docs: document Sprint 2 Part 2 text-service integration in README	
2026-10-01	e512ec9	chore(docker): add text-service to docker-compose.yml	
2026-10-01	f7b3003	feat(text-service): add /detect and /health routes and unit test coverage	
2026-10-01	decba68	feat(api-gateway): add text detection proxy route and schemas	

Student: Dev-learner-17 - 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	c3ded2a	style: format Python code with Black 24.10.0 and fix pg_isready	____ / 10

Student: Divisha Manak Bohra - 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-26	e9b8b30	style: format codebase with black for CI compliance	____ / 10
2026-09-26	bd4626d	feat(sprint2): implement Week 2 I/O API specification and /api/detect/image endpoint with strict validation	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____