

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-07 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Aryansh Agarwal	5 (38.5%)	+525	-45	480	1 days
Dev-learner-17	5 (38.5%)	+2,113	-241	1,872	1 days
Divisha Manak Bohra	3 (23.1%)	+194,524	-193,693	831	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Aryansh Agarwal - 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	8b9e905	style: fix python linting/formatting for text-service	____ / 10
2026-09-24	e4a4552	feat(frontend): add text detection UI with mock backend	
2026-09-24	1e07008	docs: record pretrained baseline results	
2026-09-24	eeb947f	feat(text-service): add DeBERTa-v3 inference wrapper	
2026-09-24	374df3e	feat(text-service): add FastAPI scaffold + schemas	

Student: Dev-learner-17 - 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	2c269e2	chore: fix Ruff lint errors	____ / 10
2026-09-24	45a820b	chore(audio): format newly added audio service files with Black	
2026-09-24	905f3cb	feat(audio): implement AASIST-L baseline, preprocessing, and background worker	
2026-09-24	d6a3393	ci: pin black version to 24.10.0	
2026-09-24	1079577	chore: format Python files with Black	

Student: Divisha Manak Bohra - 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-18	8b3c4d6	feat: restore shared services, text pipeline, docker orchestration and integrate Sprint 2 Week 1 image detector	____ / 10
2026-09-18	11713a8	feat(sprint2): implement Week 1 baseline image inference service and defined I/O interface	
2026-09-14	16f6a16	refactor: isolate workspace exclusively for Divisha Manak Bohra (remove backend services and text dataset)	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____